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IOWAccess 
October 2006 Monthly Status Report 

Next IOWAccess Advisory Council Meeting     
The next meeting of the IOWAccess Advisory Council meeting will be held on November 9th 
from 1:00 p.m. to 3:30 p.m. in the Hoover State Office Building B Level Conference Rooms 2 
and 3. The agenda and attachments for this meeting will be e-mailed to council members and 
interested parties by close of business Friday, November 3rd. Please contact Malcolm Huston 
(malcolm.huston@iowa.gov, 515-281-0393) if you have agenda items or if you need additional 
information. 

IOWAccess Financials Note   
The enclosed Financials report does not reflect a number of proposed actions intended to more 
accurately reconcile dormant funds, projects that have terminated and some charges applied to 
the wrong account code.  These changes will be discussed at the upcoming IOWAccess 
Advisory Council meeting. 
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Information Technology Enterprise – IOWAccess Project Status Report for October, 2006 

Department Project Name Approved 
Phase Approved / 

Funded Amount Status 

Inspections and 
Appeals 

Targeted Small 
Business Online 

11/3/03 
7/12/06 

Overall  
 Added Funding 

  $45,000 
$15,000

Ph 1 customer acceptance testing still in progress, going 
slowly due to other demands on customer staff. Ph 2 to 
finalize reporting  and e-payment has not been started. 

 

Inspections and 
Appeals 

Social Gambling 
Online 

11/3/03 
9/14/05 
7/12/06 

Overall   
Added Funding  
Cont’ing Funding 

  $55,000 
$25,000  
$7,000

Customer has asked to put this on hold while they review 
the current Requirements. 

 

Inspections and 
Appeals 

Food Inspections 
Mapping 

7/12/06 Planning $10,500 Have approved Requirements and SOW for Mapping 
function.  Target to start internal testing in early Nov, with 
a December Production date.  Have draft Licensing 
function Requirements with customer.  

Dept. Human Services Child Development 
Home Registration 
Renewals 

1/26/04 Overall  $199,124 Customer has informed the ITE project manager that 
they are going to implement this functionality as part of 
their larger Childcare project that was awarded through 
an RFP. 

Iowa State Univ. 28E Project 4/19/04 Overall  
Added Funding 

 $120,660 
$53,000

Application has been placed in Production by the Sec 
State's office.  The search function is at 
http://www.sos.state.ia.us/28E/Controller.aspx?cmd=Sea
rch 

Dept. of Public Safety Criminal History 
Background Check 

6/17/04 Implementation  $47,375 ePayment portion was delayed to work review interface 
information.  Have an SOW submitted to the customer, 
which will be funded outside of the project's budget, for 
ITE to develop a web service for DPS that will provide 
access to the data that is needed.  

Dept of Agriculture Soil Conservation 
Grant application 
(FARMS) 

7/12/2006 Implementation  $290,000 Presented application to the Pilot group.  They have 
been testing/training on application.  Some letter & 
reporting functionality remains to be defined, but 
application is largely complete. 

Iowa Civil Rights 
Commission 

Web Access 5/11/2005 Ph 1 Implement  & 
Ph 2 planning 

 $75,000 Updating Requirements document after review by 
customer.  Look to have finalized by 11/1. 
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Department Project Name Approved 
Phase Approved / 

Funded Amount Status 

Dept of Commerce 
Alcoholic Beverages 

Licensing and 
Beer/Wine 
Taxation Web 
Access 

7/13/2005 Implementation  $108,000 Beer/Wine - Customer has put project on hold.  
Licensing application has been moved to 3rd party 
vendor for hosting and maintenance. 

Dept of Commerce 
Alcoholic Beverages 

Online Order Entry 
& Inventory 
Management 

9/14/05 Planning $90,000 On customer hold. 

Dept of Commerce 
Alcoholic Beverages 

Licensing/Regulato
ry Documents 
Online 

9/14/05 Planning $45,000 On customer hold. 

Dept of Natural 
Resources 

ATV, Boat and 
Snowmobile 
Licensing 

1/11/06 Planning $25,000 Customer has withdrawn from IOWAccess funding 
to pursue RFP. 

DAS - ITE School Notification 
Program 

3/8/06 Implementation $75,000 Moved into Production environment to burn in, 
though not opened to anyone yet.  Have meetings 
scheduled in early Nov to talk to pilot schools, 
school administrators association.  Planning 
meeting with local media. 

County Real Estate 
Elec Gov Adv Comm 

Real Estate 
Information Portal 

3/8/06 Planning $25,000 Continue meeting with the 4 office reps.  The ability 
to gather the data from all 4 sources is being 
questioned. 

Dept. of Public Safety - 
Fire Marshal 

Aboveground 
Storage Tank 
Licensing 

5/10/06 Implementation $77,000 Customer signed Acceptance document.  App placed 
into Production 10/26, though the customer has not yet 
decided on when to publicize its availability.  Site is 
http://agstfm.iowa.gov/ 

Dept of Natural 
Resources 

Wastewater 
Discharge Permit 
System 

1/11/06 Implementation $66,000 Held initial meeting with customer to establish 
tasks necessary to resume project.  Next meeting 
scheduled. 

Dept. Human Services Food Stamps - 
Web Intake 

1/26/04 Overall  $100,000   
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Department Project Name Approved 
Phase Approved / 

Funded Amount Status 

Judicial Branch Supreme Court 
Commissions 

9/14/2005 Implementation  $195,955 The remaining module to be implemented is the 
Interest on Lawyer Trust Account (IOLTA) interest 
reporting module, which now is scheduled for 
implementation in November or early December. 

 

ITE Completed Projects 

Department Project Name Amount Status 

Campaign Ethics WRS Public Access Improvements  $20,000 Project is complete and has been moved into production. 

Dept. of Public Safety Missing Person's Reports On-line  $5,000 Planning completed. 

State Auditor's office State audit reports online  $3,850 Project completed and in production. 

Department of 
Education 

Online Teacher License Renewal  $445,059 https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default

Dept. of Public Safety National Sex Offender Public 
Registry 

Discretionary 
Fund

www.nsopr.gov 

ICN Interactive State Phone Directory  $59,768 http://www.icn.state.ia.us/rdirectory/index.html 

Campaign Ethics Personal Financial Disclosure  $15,000 Planning completed. 

Judicial Branch Supreme Court Commissions  $38,875 Planning completed. 

Iowa State Univ. E-Government Research Project  $114,068 http://das.ite.iowa.gov/governance/IAC/documents/index.html 

Campaign Ethics Lobbyist/Client Tracking System  $18,500 Further IOWAccess funding denied, project terminated. 

Campaign Ethics Personal Financial Disclosure  $15,000 Further IOWAccess funding denied, project terminated. 

Dept of Management Electronic Local Budget 
Submission 

 $12,000 Planning completed. 
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Department Project Name Amount Status 

Dept of Management Electronic Local Budget 
Submission 

 $35,000 In Production  https://www.iowaonline.state.ia.us/dombudget/ - however 
users can not get beyond the initial screen without a user ID and 
appropriate data. 

Inspections and 
Appeals 

Food Inspections Online  $178,333 Application now in Production.  Can be accessed at:  
http://foodandlodgingreports.iowa.gov/  

Dept. Natural 
Resources 

Dgtl Camera/Prof Photo Svces for 
Campsite Photos 

 $15,000 Completed photography.  Web site and reservation service is 
expected to go into Production in early Jan' 06 

Dept. of Public Safety Missing Person's Reports On-line  $40,000 Application in Production.  Awaiting DPS to announce new site.  
http://www.iowaonline.state.ia.us/mpic/  

Dept of Commerce   
Alcoholic Beverages 

Licensing and Beer/Wine Taxation 
Web Access 

 $108,000 Licensing - In Production 12/19.  
http://www.iowaabd.com/alcohol/licensing/elicensing.jsp 

Dept of Management Purchasing Results '07  $50,688 In Production 1/10.  http://purchasingresults.iowa.gov/ 

Campaign Ethics Miscellaneous Contribution 
Tracking 

 
$7,000 

$104,553

Moved to Production 3/8.  Project complete and in the process of closing 
out.  There is no separate URL for this function.  It is a part of the reporting 
functionality. 

Dept of Natural 
Resources 

Wasterwater Discharge Permit 
System 

$15,000 Planning completed. 

Dept of Agriculture Soil Conservation Grant application 10,000 
$140,000 

Planning completed. 

Dept of Natural 
Resources 

Performance Management 
Application 

$17,000 Decided not to proceed. 

Department of 
Revenue 

Electronic Tax Administration  $414,000.00 Complete. 

Inspections and 
Appeals 

Food Inspections Mapping $10,500 Completed Planning.  Received funding for Implementation.  Phase 
completed. 

Iowa State Univ. 28E Project $120,660  
$53,000

Have completed transfer to Sec State for production rollout and ongoing 
maintenance.  Project will be moved to Completed status. 
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Department Project Name Amount Status 

Dept. of Public Safety Enterprise E-Mail Subscription 
Service 

$163,715 In production.  https://dpsemailnotify.iowa.gov/ 
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Iowa Interactive Project Status Report for October, 2006 

Project Name 
Requesting 
Department 

Completion 
Date 

Current Project 
Status Project Description Updates 

Static Pages 

State Homepage DAS-ITE Ongoing Changes are 
made on these 
pages every day. 

We manage the site for the State. This includes 
consulting with the public and agencies in order to provide 
the necessary features for easy navigation and quality 
look for State functions. Current 

DAS (DAS main & 
State Accounting) 
webpages 

DAS Ongoing Changes are 
made as 
requested 

We provide graphics for the whole DAS site, but we have 
management responsibilities for the main page and the 
State Accounting Enterprise.  We provide consulting 
services as requested.  Current 

Professional 
Licenses Website 

Dept. of 
Commerce 

Ongoing Changes are 
made as 
requested 

We provide services for this site and work with them to 
maintain each site in conjunction with the applications 
which are being worked on for this agency. Current 

First Lady Vilsack's 
Website 

First Lady 
Vilsack 

Ongoing Changes are 
made as 
requested 

We provide full website services for this site.  The First 
Lady's staff provides content.  We implement based on 
their requests.   Current 

Department of 
Education 

DOE Unknown Redesign We have been asked to begin a complete redesign 
project for their current website. 

Delayed by 
Agency 

Utilities Board 
Division Website 

Utilities Board  Redesign The Utilities Board Division of the Dept. of Commerce is 
interested in working on a rewrite of their site but are 
working through some things internally before progressing 
with us.  Completed 

Iowa Access 
Advisory board Site 

DAS 10/01/06 Redesign 
New look and feel is being implemented.  

Learning Supports Education 08/01/06 Site Creation New site and graphics needed. Testing 
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Project Name 
Requesting 
Department 

Completion 
Date 

Current Project 
Status Project Description Updates 

DAS Website DAS 11/01/06 Update to site & 
Management 
structure 

We have been asked to develop a new infrastructure and 
design elements for DAS Site.  A new Public information 
officer has been hired. This project is on hold until the 
new PIO has an opportunity to get engaged with the 
project  

Iowa.gov Rewrite DAS 11/1/2006 Rewrite This is an updated web design with improved content, 
architecture and web features  

Administrative Rules 
Web Site 

IDED 09/01/05 Graphics and 
Architecture are 
being reviewed 
by Agency 

IDED, in conjunction with many agencies, has requested 
a website which better explains and lays out 
administrative rules for businesses and the general 
public.  The group working on this site has asked for 
some time as they are busy with the Legislative process.   

Waiting on 
content 

Cultural Affairs & 
Historical Society 

Cultural Affairs 10/01/06 Site Rewrite 

 

Change in 
personnel 

has caused 
delays 

College Student Aid 
Commission 

same Undetermined In talks 
  

Attorney General 
Office 

AG's office 12/01/06 Preparing 
Proposal Site Redesign  

Applications 

DLR Application DOT & DAS-ITE Ongoing Completed This application works with the Departments to provide 
Driver License Records to the qualified individuals for 
Insurance, Safety and other federally identified purposes. Live 

AG-Tuff Customer 
App 

Attorney 
General 

Maintenance Completed This application provides teachers with tips and a quiz to 
promote good consumer practices for students Live 
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Project Name 
Requesting 
Department 

Completion 
Date 

Current Project 
Status Project Description Updates 

DOT – Tracs- Forum Dept. or 
Transportation 

6/2005 Completed 
Development 

This application provides the Dept. of Transportation with 
some information on federally mandated practices and a 
forum to share information with other states involved with 
this program 

Completed 
Development

DNR Wildlife DNR Maintenance Completed This application provides citizens with the ability to sign 
up for newsletters and get animal counts across the state. Live 

Pension Estimate IPERS 6/2005 Completed 
Development 

This application provides State employees with a form to 
fill out certain information and get an estimate of their 
pension should they retire. 

Completed 
Development

Customer Database DOT & DAS ITE 6/2005 In Testing This application is critical to the DLR application.  It is 
currently housed on Iowa Interactive servers because of 
database inavailability in ITE's servers.  We are 
converting it to a database system which can be provided 
on the ITE servers.   

Testing 
phase 

Boards & Comm. Governor's 
Office 

6/2005 Completed 
Development 

This application provides the general public with a 
searchable database on appointments to Boards & 
Commissions 

Completed 
Development

Museum Shop 
Catalogue 

State Historical 
Society 

7/2005 In Testing This application is a catalogue service which allows for 
viewing and ordering of items in the State Historical 
Society's store. 

Completed 
Development

Google Search ITE Maintenance Completed New search engine for state page Live 

Professional 
Licenses Apps-
Phase I 

Dept.of 
Commerce 

Maintenance Completed  This application was a transfer to a web-based database 
application which provides more efficiency and 
possibilities to the Professional Licensing staff. Live 

Professional 
Licenses Apps-
Phase II 

Dept. of 
Commerce 

Maintenance Completed 
This application provides an online search and renewal 
system for professional licenses.   Live 

Professional 
Licenses Apps-
Phase III 

Dept. of 
Commerce 

Maintenance Completed  
Searches, integration of 3rd party data, and mailing list 
are still on the list for development in this area.   Live 
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Project Name 
Requesting 
Department 

Completion 
Date 

Current Project 
Status Project Description Updates 

Professional 
Licenses Apps-
Phase IV 

Dept. of 
Commerce 

Maintenance Completed This is the last adds to this project.  This includes the 
cleanup and complete transformation of the current 
professional databases into the new applications and the 
online renewal process for all the other entities.  
Marketing of the applications is included.   Live 

Public Meeting 
Calendar 

All Agencies Maintenance Completed  This application provides a place for agencies to post 
public meetings and makes a centralized location for 
citizens to get government information. Live 

Pyxis Web Content 
Management 
System 

All Agencies Maintenance Upgrades This application provides State agencies with a better way 
to manage their websites.  It allows them to enter content 
while a template is created for them.  It eliminates the 
need for software and html training by employees.  It 
allows any number of persons to create content without 
the assistance of a web designer. Live 

First Lady Vilsack's 
Reading Bulletin 

First Lady 
Vilsack 

Maintenance Upgrades -new 
monthly 
requirement 

This project will provide a Bulletin Board posting and 
Forms for the First Lady's Summer reading project Live 

Accident Reports DPS Maintenance Live Development of an online accident reporting system  Live 

FADDS application DHR Maintenance Live A database and online information collection will be 
enhanced for this program. Live Testing 

RFP Posting 
Application 

DAS Maintenance Live This application is provided to replace an application that 
is currently in existence that needed help with 
maintenance and meeting some new standards.  Live 

Cabins Reservation  DNR Maintenance Live This is a straight system to internally add cabin 
reservations. Live 

Campground 
Reservation System 

DNR Maintenance Live This application will start with the ability to provide cabins 
to be reserved online and then include a full campground 
reservation system in the future. Live 

Fit 4 Life Database Health 08/01/06 Completed 
 

Testing 
phase 
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Project Name 
Requesting 
Department 

Completion 
Date 

Current Project 
Status Project Description Updates 

ICN Report 
application 

ICN 8/1/2006 Completed 
 

Testing 
phase 

Roads Condition 
image 

DPS 09/01/06 In Testing A rewrite of the application graphic are available for this 
site and no functional accessibility standards are lost 

Added WAP 
application 

Administrative Rules 
Application 

Governor's 
Office 

09/08/06 In Testing This is an application which is currently being discussed 
which may include a search function, a notification 
system, a commenting system, an electronic filing system 
and several other features .  This application's parameters 
are still being discussed.  

Testing 
phase 

Administrative Rules 
Application PartII 

Governor's 
office and 
Legislature 

09/08/06 In Development 

Extension of the above mentioned application  
Testing 
phase 

PERB Searchable 
Database 

PERB 10/01/06 In Development This will allow a keyword search of opinions by the PERB 
Board 

Need 
content 

Grant Management 
System 

GEMS 09/01/06 In Development 
Application for enterprise wide granting system. 

Testing 
phase 

Conference 
Registration System 

All Agencies 10/01/06 In Development This application would provide a conference registration 
system that would be available by all state agencies.  
They would be able to create the site using a web tool 
and pay for registration online.  

Medical Examiners 
Database & apps 

Medical 
Examiners 

10/15/06 In Development Database and application development are on the list for 
this agency.  

Dentists Database & 
apps 

Dentists 11/15/06 In Development Database and application development are on the list for 
this agency.  

Central Credential 
System 

IBME 10/15/06 Requirements 
Gathering Contracting must be worked out  

Change of Address 
System 

All Agencies 11/01/06 Requirements 
Gathering   
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Project Name 
Requesting 
Department 

Completion 
Date 

Current Project 
Status Project Description Updates 

Live Help  All Agencies 11/01/06 Requirements 
Gathering   

Professional 
Licensure 

Health 10/01/06 In Development 
Complete rewrite of database and  

Testing 
Phase 

Legislative Code 
Ordering 

Legislature 10/1/2006 In talks 
  

Nursing Board of 
Nursing 

Undetermined In talks 
  

Unemployment tax IWD 10/9/2006 Requirements 
Gathering UI Tax application development  

College Student Aid 
Comm. 

Same Undetermined In talks 
  

CJJP Survey Form  11/1/2006 Requirements 
Gathering   
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Judicial Branch – Supreme Court Commissions Project 
The lawyer reporting modules (continuing legal education and client security) were placed in production operation in late February.  Over eight percent 
of the total filings of each form were filed online.  In addition, lawyers are using the online system to submit applications for extension of time to 
complete CLE requirements, to submit CLE programs for review, and to request inactive or retired status.   The public information module was placed 
in production operation on April 17, 2006.  Members of the public now may search the lawyer database and the lawyer discipline database for public 
information regarding Iowa lawyers, including source documents for approximately the past twenty years of public discipline, at: 
http://www.iacourtcommissions.org. 
 
The remaining modules to be implemented are the CLE sponsor (program accreditation application) module, the Interest on Lawyer Trust Account 
(IOLTA) interest reporting module, and the certified shorthand reporter (CSR) module.  The CLE sponsor module was operational as of the middle of 
August, with the appropriate menu items for CLE sponsors available for use on the home page.  A small group of sponsors has begun submitting CLE 
events for approval online.  The Commissions staff is working with a group of more frequent sponsors of CLE activities, who will use the module 
initially and assist with refinement of the implementation guidance for CLE sponsors generally.  Once the guidance for sponsors is complete, an 
announcement regarding implementation will be made to all current CLE sponsors.  Development of the certified shorthand reporter module is nearing 
completion with activation of that module expected during the first week in October in time for the annual CSR reporting period, which runs from 
October 1st through November 30th.  The IOLTA module now is scheduled for implementation in late October. 

Department of Human Services – Food Stamp Web Intake Project 
The status for each of the phases of this project is as follows: 
Development broken into 6 major components - Preliminary Information Gatherer; Security; Admin Tools; Client Interface; IM Interface; and IABC 
Integration 
Preliminary Information Gatherer - Waiting for Signoff. 
Security - User testing continues.  
Admin Tools - Coding and system testing continue. User testing continues. 
Client Interface - Coding and system testing continue. User testing continues. 
IM Interface - Coding and system testing continue. User testing continues. 
IABC Integration - Coding and system testing continue. User testing continues. 
Project expected to Pilot December 2006. 

Department of Natural Resources (DNR) Wastewater Discharge Permit System 
For the NPDS development project,  a start-up meeting is scheduled between ITE staff and NPDES staff for October 24.  The purpose of the meeting is to 
check on status of the project since the last grant from IOWAccess and to see what work needs to be completed.  The request DNR made to ITE is to 
complete the project in 6-months.  Since ITE did not ask for longer time line before accepting the work, DNR assumed 6-month is acceptable to ITE.
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IOWAccess Financials Report for October, 2006 

Department of Administrative Services      
Information Technology Enterprise      
IOWAccess Fund      
Statement of Changes in Net Assets (Income Statement)      
September 30, 2006      
  Annual Budget     YTD 
  FY 2007   August September FY 2007 
Resources:      

Appropriation 1,000,000   83,333 83,333 250,000 
Interest Income 100,000   8,333 8,333 25,000 
Fees-DMVR 2,081,547   203,178 169,992 560,037 

Total Revenues 3,181,547    294,845 261,659 835,037 
      
Expenditures:       

Technology Governance Board (TGB)      
Personal Services / benefits & EA Research 300,000   60,246 46,858 107,104 
Travel 2,496   0 0 0 

Travel, IOWAccess Advisory Council 96   90 141 372 
Travel, Other 1,200   75 0 935 
Professional Services for eGovernment Maintenance 1,006,081   98,203 82,164 270,686 
ITE Support Costs      

Internet Connections/Communication Costs 27,264   2,122 2,122 6,365 
Application Support 725,136   60,586 60,112 181,284 

Data processing - sw & hw / license fees & maintenance 10,000   0 0 985 
Other Expenses 1,950   0 0 0 
IAAC Projects: Application Development & Support      

Remaining balance on projects approved prior to 
7/1/2005 485,641   72,966 (44,363) 23,421 

Remaining balance on projects approved during 
FY2006 344,386   35,690 6,006 63,487 

New project costs 2,093,325   6,997 112,751 164,164 
      

Total Expenditures:  4,997,576   336,974 265,792 818,802 
      
 2,496.11      
Increase (decrease) in Net Assets    (42,129) (4,134) 16,235 
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Net Assets beginning of Year     1,821,532 
      
Net Assets, current     1,837,767 
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Department of Administrative Services      
Information Technology Enterprise      
IOWAccess Fund      
Statement of Net Assets (Balance Sheet)      
September 30, 2006      
           
ASSETS:     AMOUNTS 

Cash     1,919,256 
Accrued Appropriation     250,000 
Accounts Receivables     28,111 

     2,197,367 
      
LIABILITIES:      

Accounts Payables     359,601 
      
NET ASSETS:     1,837,767 
      
 Projects  

Approved Projects 
FY Initially 
Approved   

Amount 
Spent 

Amount 
Remaining 

Unobligated 
Cash 

DHS - Child Development Home Registration Renewals - 2 - Execution FY04  117,499 81,625  
DIA - Targeted Small Business Online - 2 - Execution FY04  58,329 1,671  
DIA - Social Gambling Online - 2 - Execution FY04  82,968 4,033  
DIA - Food Inspections Online - 2 - Execution FY04  124,969 31  
DOE - Teacher License Renewal - 2 - Execution FY04  446,925 (1,866)  
ECDB - WRS Public Access Improvements - 2 - Execution FY04  20,000 0  
ECDB - Misc. Contributions Tracking - 2 - Execution FY04  88,760 22,794  
ECDB - Lobbyist/Client Tracking System - 1 - Planning FY04  18,500 (0)  
IDR - Electronic Tax Administration  FY04  414,000 0  
DHS - Food Stamps Web Intake - 2 - Execution FY04  17,891 82,109  
ISU - 28E Repository - 2 - Execution FY04  188,622 38  
Comm - Professional Licensing Systems FY04  6,852 (1,353)  
ITE - Full-time position to support IOWAccess FY05  12,001 37,999  
DPS - Criminal History Online - 2 - Execution FY04  17,060 52,315  
ITE - E-Government Policy Research FY04  114,067 1  
ITE - Enterprise Lyris List Manager (includes up to $55K for Email) - 2 - 
Execution FY05  133,295 16,745  
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DPS - Email Subscription Management for Law Enforcement - 2 - Execution FY05  20,491 0  
DALS - Soil Conservation Grant Application - 1 - Planning FY05  150,000 (0)  
AOS - Audit Report Web Server FY05  5,784 (1,934)  
ECDB - WRS Public Access Improvements - 3 - Hosting FY05  12,000 0  
DPS - Missing Person's Report - 1 - Planning FY05  5,019 (19)  
DNR - Campground Reservations Photography FY05  15,000 0  
ITE - Interactive Phone Book FY05  57,219 2,549  
ITE - Small Project Reserve FY05  71,776 78,224  
DOM - Purchasing Results Website - 2 - Execution FY05  26,275 24,413  
JB - Attorney Licensing - 2 - Execution FY05  228,200 6,630  
ICRC - Civil Rights Complaints Automation - 2 - Execution FY05  67,778 7,222  
DIA - Food Inspections On-line Phase II - 2 - Execution FY05  53,333 0  
DPS - Missing Persons Reports - 2 - Execution FY05  44,187 (4,187)  
DPS - Patrol Car Computers purchase & installation FY05  400,000 0  
Comm - ABD Licensing & Excise Tax Payments - 2 - Execution FY06  108,000 0  
DPH - BoME Physician Credentialing Data Migration - 2 - Execution FY06  0 5,000  
DOM - Electronic Submission of Local Budgets - 1 - Planning FY06  42,896 4,104  
ECDB - Personal Financial Disclosure Filing - 1 - Planning FY06  8,747 6,253  
Comm - ABD Order Entry & Liquor Inventory - 1 - Planning FY06  806 89,194  
Comm - ABD Licensing & Regulatory Documents Online - 1 - Planning FY06  806 44,194  
IGOV - First Lady's Book Club - 3 - Hosting FY06  (0) 1,500  
DAS - RFP Self-Posting Website - 3 - Hosting FY06  1,720 1,280  
DIA - Targeted Small Business Online - 3 - Hosting FY04  0 12,000  
DIA - Social Gambling Online - 3 - Hosting FY04  0 12,000  
DIA - Food Inspections Online - 3 - Hosting FY04  0 12,000  
DOE - Web Based Teacher License Renewal hosting fees - 3 - Hosting FY04  0 12,000  
DNR- Water Pollution Control Permits - 1 -Planning FY06  14,900 100  
DNR- Boat, Snowmobile, ATV Registration - 1 - Planning FY06  0 25,000  
DNR- Performance Management System - 1 - Planning FY06  8,617 8,383  
LOC - County Real Estate Electronic Government Advisory Committee  
Web Application FY06  12,140 2,860  
ITE - Schools Out Notification System - 1 - Assessment FY06  0 25,000  
ITE - Schools Out Notification System - 2 - Implementation FY06  49,652 348  
DPS - Missing Persons Reports - 3 - Hosting FY06  1,903 5,710  
DPS - Fire Marshall's Above Ground Tank Licensing - 2 - Implementation FY06  74,236 (9,236)  
DPS - Fire Marshall's Above Ground Tank Licensing - 3 - Hosting FY06  0 12,000  
      
DNR - Electronic Access to Iowa's Water Pollution Control Permits - 2 –  
Implementation FY06  0 60,000  
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DNR - Electronic Access to Iowa's Water Pollution Control Permits - 3 –  
Hosting and Authentication/Authorization FY06  0 6,000  
LOC - City of Dubuque existing Incident Tracking System improvements - 3 - 
Execution FY06  0 15,000   
DIA – Food Inspections Website Enhancements - 1 – Planning FY07  13,557 (3,057)  
DALS – FARMS Project - 2 - Implementation FY07  150,607 144,393  
DIA - Map Locator & Food/Lodging Licensing - 3 - Hosting   0 76,000  
IGOV - Admin Rules - 3 - Hosting   0 3,000  
   3,507,386 980,065  

Unobligated Cash . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   857,702 

 


